
Project Phase 1 Start
November 2023
Business Owner Listening Session
May - June 2024
Community Survey
September 2024
Property Owner Listening Sessions
November 2024
Public Meeting to Review Initial Design Concepts (Minimal and Enhanced Bike)
Existing Conditions Analysis
Initial Design Concepts Creation
Focus on Obtaining Consensus around Design Concepts & Guiding Principles
February 2026
Project Update to Select Board & Announcement of Working Group
November 2025
MassWorks Grant Awarded
June 2025
One Stop/MassWorks Application Due for Phase 2 Funding
May/June 2025
Select Board Gives Direction on Preferred Design Concept (Working Group & Full Board)
February - May 2025
Committee Meetings (TAC, Safety, EDC)
Refinement of Hybrid Concept
Grant Preparation for Phase 2 Funding
Focus on Obtaining Consensus around Design Concepts & creation of Hybrid Concept
March 4th, 2026
Working Group Meeting 1
Late March 2026
Public Forum to Review Hybrid Concept
April 28th, 2026
Working Group Meeting 2 & Concept Endorsement Vote
Mid-May 2026
Project Update to Select Board; Board Gives Direction on Preferred Concept
Continued Refinement of Hybrid Concept
Preparation for Phase 2